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DELINQUENT COMMITMENTS - 6

Rec # Implementation Plan Location & Deliverable DNFSB
Due Date

Status

R92-04 5.2.1(a) TWRS
Technical Requirements Specification for the 2nd and future
tank retrieval systems in the Initial Tank Retrieval System
Project (Project W-211)

12/31/97 Delinquent
Letter dated February 2, 1998 (98-WDD-013) stated that this report will be
completed by May 31, 1998

R92-04 5.2.1(b) TWRS
Baseline Comparison Report for the first tank retrieval system
in the Initial Tank Retrieval System Project (Project W-211)

2/28/98 Delinquent
Letter dated February 2, 1998 (98-WDD-013) stated that this report will be
completed by July 31, 1998.

R93-05 5.4.3.1.d TWRS
Approved Final Safety Analysis Report for Manage Tank
Waste Function

6/30/97 Delinquent
Letter dated June 13, 1997 (97-MSD-203) identified a target date of March
31, 1998, for a late completion date.  Letter 98-SCD-033 dated March 28,
1998 specified the commitment would be further delayed and committed to
providing a revised target date by April 30, 1998.

R93-05 5.4.3.6.c TWRS
Letter reporting initiation of tank C-106 waste retrieval

10/31/97 Delinquent
RL letter 97-WSD-230 dated 11/14/97 reported to DNFSB the Milestone
5.4.3.6c estimated completion date is November 1998.

R94-01 3.2-022 PFP
Begin Processing Finishing Plant Solutions

6/30/97 Delinquent
C-226 equipment installation complete; “hot” tie in/ORR activities deferred
to FY 00 due to lack of funds in FY 98/99.  Draft change package for IP (to
be submitted to HQ) has an ECD of 11/00.

R94-01 3.6-012 SNF
Begin Fuel Removal

12/31/97 Delinquent
A draft change request was transmitted to DOE-HQ for information which
describes the proposed milestone changes.  The full change request will be
submitted, pending completion and approval of the revised project schedule
for the Tri-Party Agreement.

IN JEOPARDY COMMITMENTS - 14

Rec # Implementation Plan Location & Deliverable DNFSB
Due Date

Status

R93-05 5.4.3.6d TWRS
Letter reporting completion of topical report to resolve the
High Heat Safety Issue

5/31/98 In Jeopardy
Rebaselining Change request has delayed schedule for C-106 retrieval.  RL
letter 97-WSD-230 dated 11/14/97 reported to DNFSB the Milestone
5.4.3.6d estimated completion date is December 1999.
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R94-01 3.2-029 PFP
Complete detailed design, equipment procurement, and
installation of a new repackaging system.

12/31/98 In Jeopardy
 Site priority decision delayed PuSAP unit 18 months, began detail design
April 1998.  Current target date is 6/01/2000 (from draft letter to HQ for IP
change).

R94-01 3.2-030 PFP
Train staff, prepare procedures, perform operational readiness
testing.

9/30/99 In Jeopardy
Site priority decision delayed PuSAP unit 18 months, began detail design
April 1998.  Current target date is 9/30/2000 (from draft letter to HQ for IP
change).

R94-01 3.2-031 PFP
Commence Metal Repackaging

10/31/99 In Jeopardy
Site priority decision delayed PuSAP unit 18 months.  Detailed design to
begin in  April 1998.  Current target date is 10/31/2000 (from draft letter to
HQ for IP change).

R94-01 3.2-018 PFP
Repackaging Completed

5/31/02 In Jeopardy
The fissile material movement restriction for stabilization activities has
delayed stabilization activities by a minimum of 20 months.  Funding
constraints are projected to delay stabilization activities further.  Current
target date is July 2005 (from draft letter to HQ for IP change).

R94-01 3.3-028 PFP
Commence Stabilization of Polycubes

7/31/99 In Jeopardy
FY 98 funding constraints have deferred design, testing, fabrication, and
installation of pyrolysis equipment required for polycube stabilization.
LANL has the lead to develop this equipment.  Current target date is
11/2001 (from draft letter to HQ for IP change).

R94-01 3.3-029 PFP
Stabilized Polycubes at Hanford

1/31/01 In Jeopardy
FY 98 funding constraints have deferred design, testing, fabrication, and
installation of pyrolysis equipment required for polycube stabilization.
LANL has the lead to develop this equipment.   Current target date is 2/2004
(from draft letter to HQ for IP change).

R94-01 3.3-027 PFP
Complete Stabilization and Repackaging of Interim-stabilized
Material

1/31/02 In Jeopardy
The Fissile Material Movement Restriction for stabilization activities has
delayed stabilization activities by a minimum of 20 months.  Funding
constraints are projected to delay stabilization activities further.  Current
target date is 7/2005 (from draft letter to HQ for IP change).

R94-01 3.3-033 PFP
Complete Stabilization of and Packaging of all Remaining
Residues at PFP

5/31/02 In Jeopardy
The Fissile Material Movement Restriction for stabilization activities by a
minimum of 20 months.  Funding constraints are projected to delay
stabilization activities further.  Current target date is 7/2005 (from draft
letter to HQ for IP change).
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R94-01 3.1-017 PFP
Complete Stabilization of Plutonium-bearing Solutions at PFP

1/31/99 In Jeopardy
Project C-226 calciner equipment installation complete; a “hot” tie-in/ORR
activities deferred to FY 2000 due to funding constraints in FY 98 and FY
99.  Current target date is 12/2002 (from draft letter to HQ for IP change).

R94-01 3.2-033 PFP
Start restabilization of High Oxides at PFP

7/31/99 In Jeopardy
Working to complete ORR activities at PFP, which are required prior to
release from the Fissile Material Movement Restriction for stabilization
activities.  Oxide thermal stabilization will follow metal thermal
stabilization.  Current target date is 10/2000 (from draft letter to HQ for IP
change).

R94-01 3.3-026 PFP
Complete stabilization of Reactive Solid Residues at PFP

1/31/00 In Jeopardy
Working to complete ORR activities at PFP, which are required prior to
release from the Fissile Material Movement Restriction for stabilization
activities.  Cementation of residues may be delayed due to funding
constraints in FY99.

R94-01 3.6-001 SNF
Fuel Removed

12/31/99 In Jeopardy
A draft change request was transmitted to DOE-HQ for information, which
describes the proposed milestone changes.  The full change request will be
submitted, pending completion and approval of the revised project schedule
for the Tri-Party Agreement.

R94-01 3.6-206 SNF
Removal of sludge

12/31/00 In Jeopardy
A draft change request was transmitted to DOE-HQ for information, which
describes the proposed milestone changes.  The full change request will be
submitted, pending completion and approval of the revised project schedule
for the Tri-Party Agreement.


